

**ANNUAL PROCUREMENT PLAN (FY: 2019-20)**  
**(GOODS/WORKS)**

Ministry/Division : Ministry of Finance  
Agency : Office of the Comptroller & Auditor General of Bangladesh.  
Procuring Entity Name & Code :  
Project/Programme Name & Code :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Economic Code	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Date of Purchase	Remarks
1	2	3	3	4	5	6	7	8	9	10	11	12	13	14	15	16
G01	সিএজি কার্যালয়ের বিভিন্ন শাখার জন্য কম্পিউটার ক্রয়	0	23	RFQM/OTM	HOPE	GOB	১৬,১০,০০০.০০	৪১১২২০২	05/09/2019	26/09/2019	28/09/2019	29/09/2019	30/09/2019	01/10/2019	1st Quarter	
									02/12/2019	23/12/2019	25/12/2019	26/12/2019	27/12/2019	28/12/2019	2nd Quarter	
									02/04/2020	23/04/2020	25/04/2020	26/04/2020	27/04/2020	28/04/2020	3rd Quarter	
G02	সিএজি কার্যালয়ের গবেষণা ও উন্নয়ন শাখার জন্য ল্যাপটপ ক্রয়		1	RFQM	HOPE	GOB	১,০০,০০০.০০	৪১১২২০২							1st Quarter	
															2nd Quarter	
									03/02/2020	24/02/2020	26/02/2020	27/02/2020	28/02/2020	29/02/2020	3rd Quarter	
G03	সিএজি কার্যালয়ের বিভিন্ন শাখার জন্য প্রিন্টার ক্রয়		28	OTM/RFQM	HOPE	GOB	৮,৪০,০০০.০০	৪১১২২০২							1st Quarter	
									03/10/2019	24/10/2019	26/10/2019	27/10/2019	28/10/2019	29/10/2019	2nd Quarter	
									03/02/2020	24/02/2020	26/02/2020	27/02/2020	28/02/2020	29/02/2020	3rd Quarter	
G04	সিএজি কার্যালয়ের বিভিন্ন শাখার জন্য আইটি সামগ্রী ক্রয় (স্ক্যানার, পেনড্রাইভ,)		99	RFQM	HOPE	GOB	৫,১৫,০০০.০০	৪১১২২০২	01/09/2019	22/09/2019	24/09/2019	25/09/2019	26/09/2019	27/09/2019	1st Quarter	
									10/12/2019	31/12/2019	02/01/2020	03/01/2020	04/01/2020	05/01/2020	2nd Quarter	
															3rd Quarter	
G05	সিএজি কার্যালয়ের বিভিন্ন শাখার জন্য টোনার ক্রয়		215	OTM/RFQM	HOPE	GOB	২১,৫০,০০০.০০	৩২৫৫১০১	02/09/2019	23/09/2019	25/09/2019	26/09/2019	27/09/2019	28/09/2019	1st Quarter	
									When Required.					2nd Quarter		
									When Required.					3rd Quarter		
G06	সিএজি কার্যালয়ের অডিট শাখার জন্য ০১টি ফটোকপি কপি মেশিন ক্রয়		1	OTM/RFQM	HOPE	GOB	২,৭৬,০০০.০০	৪১১২৩১০								
									02/12/2019	23/12/2019	25/12/2019	26/12/2019	27/12/2019	28/12/2019	2nd Quarter	
G07	সিএজি কার্যালয়ের বিভিন্ন শাখার জন্য আসবাবপত্র ক্রয়		250	OTM/RFQM	HOPE	GOB	৬৪,৬৫,০০০.০০	৪১১২৩১৪	When Required.					When Required		
									When Required.							
									When Required.							
G08	সিএজি কার্যালয়ের বিভিন্ন শাখার জন্য স্টেশনারী ক্রয়		67487	OTM/RFQM	HOPE	GOB	২৮,০৬,৫৫,১০০.০০	৩২৫৫১০৫	30/09/2019	21/10/2019	23/10/2019	24/10/2019	25/10/2019	26/10/2019	1st Quarter	
															2nd Quarter	
									07/01/2020	28/01/2020	30/01/2020	31/01/2020	01/02/2020	02/02/2020	3rd Quarter	

G09	সিএজি কার্যালয়ের বিভিন্ন শাখার জন্য ইলেকট্রনিক জিনিসপত্র ক্রয়	647	RFQM	HOPE	GOB	২,৭৩,৫০০.০০	৩২৫৮১০৫							1st Quarter
														2nd Quarter
								10/01/2020	31/01/2020	02/02/2020	03/02/2020	04/02/2020	05/02/2020	3rd Quarter
G10	সিএজি কার্যালয়ের বিভিন্ন শাখার জন্য ক্রোকারিজ জিনিসপত্র ক্রয়	327	OTM/RFQM	HOPE	GOB	৯৩,৩৮০.০০	৩২৫৫১০৫							4th Quarter
								06/05/2020	27/05/2020	29/05/2020	30/05/2020	31/05/2020	01/06/2020	
G11	সিএজি কার্যালয়ের লাইব্রেরীর জন্য প্রয়োজনীয় বই ক্রয়	1	RFQ	HOPE	GOB	১০,০০,০০০.০০	৩২১১১২৭	10/06/2020	24/06/2020	26/06/2020	27/06/2020	28/06/2020	29/06/2020	4th Quarter
G12	সিএজি কার্যালয়ের নিউজ লেটার পাবলিকেশন ও প্রিন্টিং	1	RFQ/DP	HOPE	GOB	১,০০,০০০.০০	৩২১১১২৮	When Required.						When Required
W13	সিএজি কার্যালয়ের নিচ তলা ও ৪র্থ তলার বাথরুমের সংস্কার কাজ	2	RFQ	HOPE	GOB	৩,০০,০০০.০০	৩২৫৮১০৭							1st Quarter
								15/10/2019	29/10/2019	31/10/2019	01/11/2019	02/11/2019	03/11/2019	2nd Quarter
														3rd Quarter
W14	সিএজি কার্যালয়ের ২য় তলার বাথরুমের সংস্কার কাজ	1	RFQ	HOPE	GOB	৩,০০,০০০.০০	৩২৫৮১০৭	01/08/2019	15/08/2019	17/08/2019	18/08/2019	19/08/2019	20/08/2019	1st Quarter
														2nd Quarter
														3rd Quarter
W15	সিএজি কার্যালয়ের বিল শাখার জন্য স্ট্রিং রুম স্থাপন কাজ।	1	RFQ	HOPE	GOB	৩,০০,০০০.০০	৪১১১২০১							1st Quarter
														2nd Quarter
								10/01/2020	24/01/2020	26/01/2020	27/01/2020	28/01/2020	29/01/2020	3rd Quarter
W16	সিএজি কার্যালয়ের নিচ তলার অবশিষ্ট ২টি পিলার এর মার্বেল পাথর স্থাপনের	1	RFQ	HOPE	GOB	২,৯৯,০০০.০০	৪১১১২০১							1st Quarter
														2nd Quarter
								04/03/2020	18/03/2020	20/03/2020	21/03/2020	22/03/2020	23/03/2020	3rd Quarter
W17	জিম ৮০১, ৮০২ নং রুমে স্থানান্তর, জিমের জন্য সবুজ কার্পেট ক্রয়, সোফা ক্রয় এবং বাথরুমের সংস্কার	1	RFQ/DP	HOPE	GOB	৪,০০,০০০.০০	৩২৫৮১০৭							
								03/10/2019	24/10/2019	26/10/2019	27/10/2019	28/10/2019	29/10/2019	2nd Quarter
W18	জিমের পাশের ৮০৫ নং রুম ইন্টারন্যাশনাল কনফারেন্স রুমে রূপান্তর এবং উন্নয়ন কাজ	1	RFQ/DP	HOPE	GOB	২৫,০০,০০০.০০	৪১১১২০১							
								03/10/2019	24/10/2019	26/10/2019	27/10/2019	28/10/2019	29/10/2019	2nd Quarter
W19	স্টাডি রুমের ডেকোরেশন	1	RFQ/DP	HOPE	GOB	১০,০০,০০০.০০	৩২৫৮১০৭	04/03/2020	18/03/2020	20/03/2020	21/03/2020	22/03/2020	23/03/2020	3rd Quarter

